

General Disclaimer

One or more of the Following Statements may affect this Document

- This document has been reproduced from the best copy furnished by the organizational source. It is being released in the interest of making available as much information as possible.
- This document may contain data, which exceeds the sheet parameters. It was furnished in this condition by the organizational source and is the best copy available.
- This document may contain tone-on-tone or color graphs, charts and/or pictures, which have been reproduced in black and white.
- This document is paginated as submitted by the original source.
- Portions of this document are not fully legible due to the historical nature of some of the material. However, it is the best reproduction available from the original submission.

Investigation Title: Utilization of Skylab (EREP) System
for Appraising Changes in Continental
Migratory Bird Habitat.

EREP Investigation No. 486

Period Covered: May 1975

NASA Contract No. T-4114B

USDI Contract No. 14-16-0008-802

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereof."

Principal Investigations Management Office:

Lyndon B. Johnson Space Center
Houston, Texas 77058

Technical Monitor Name: Mr. R. E. Joosten

Principal Investigator and sponsoring institution name:

Dr. David S. Gilmer
Northern Prairie Wildlife Research Center
U.S. Fish and Wildlife Service
Jamestown, North Dakota 58401

Type of Report: Monthly Progress

Overall Status:

Most machine analysis of data is completed; only a few final map products remain to be processed. All statistical tabulations relating to open surface water conditions have been produced and are currently being analyzed. An appraisal of the overall program is underway in anticipation of preparing the final report. Additional funds in the amount of \$3,994.00, necessitated by delays in S-192 data delivery, were approved by the FWS Contracting Office. This addition is reflected in the total estimated cost which now amounts to \$88,623.00.

Recommendations for Action:

None

Expected Accomplishments During the Next Reporting Period:

Preparation of the final report draft will begin.

Significant Results:

None to report

(E75-10333) UTILIZATION OF SKYLAB (EREP)
SYSTEM FOR APPRAISING CHANGES IN CONTINENTAL
MIGRATORY BIRD HABITAT Monthly Progress
Report, May 1975 (Northern Prairie Wildlife
Research Center) 2 p HC \$3.25

N75-27521

Unclas
CSCL 06C G3/43 00333

Summary Outlook:

Completion of the final report and termination of the investigation is anticipated within three months.

Travel Summary and Outlook:

No travel was undertaken during this reporting period. Travel is not anticipated during the next reporting period.

